COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 11/ 2010

ESTI MATE SUMVARY 09: 27: 59
CONTI D: C15548 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 15548- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 202.0 DAYS TIME ALLON 5/14/2010 FI XED COVPLETI ON DAT!
US 34: UPPER B. THOWPSON BRI DG PERCENT TI ME: 75.94 ORI G TIVE ALLOW 5/14/2010 FI XED COVPLETI ON DAT
PRQJECT NO. BR0341- 068
US 34: UPPER B. THOWPSON BRI DG
NAMVE OF RQAD: 034A
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 03/ 11/ 2010 DATE TI ME STARTED 08/22/2009
7353 S. EAGLE STREET DATE LET 06/ 18/ 2009 DATE WORK BEGAN
DATE AWARDED 07/ 28/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 17/ 2009 DATE ACCEPTED
CENTENNI AL CO 80112-42:303/ 627- 2600 DATE NOTI CE TO PROCEED 08/ 22/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,200, 548.00 PARTI Cl PATI NG $ 2,278, 839. 66 $ 1, 044, 973. 14
AWARD PROJECT AM: $ 3,822, 040.00 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 54. 25% TOTAL EARNI NGS 2,278, 839. 66 1,044,973. 14
FUNDS AVAI LABLE: $ 1,921,708.34 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,278, 839. 66 1, 044, 973. 14
TOTAL CLAI VB $ 0. 00 RETAI NAGE -57,330. 60 -23,715. 80
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,221, 509. 06 1,021, 257. 34
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,221, 509. 06 1,021, 257. 34
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1,021, 257. 34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15548-BI D ESTI MATE RUN 03/ 11/ 2010
PRQIECT: BR0341- 068 ESTI MATE NO 0005 09: 27: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0005 631-00100 *H GHWAY DESI GN & CONSTRUCTI ON 0. 000 0. 000
LS 0. 000 0.00
3, 780, 800. 00000 0. 000 0. 00
0006 900-00006 ADDED | TEM (DOLLAR)/ CMO#3 3, 591, 844. 800 1, 079, 253. 400
DOL 909, 193. 560 909, 193. 56
1. 00000 1, 988, 446. 960 1, 988, 446. 96
0007 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) CMO#3 1. 000 0. 600
LS 0. 400 75, 582. 08
188, 955. 20000 1. 000 188, 955. 20
0010 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700-70014 F/ A | NCENTI VE 150, 000. 000 0. 000
F A 60, 000. 000 60, 000. 00
1. 00000 60, 000. 000 60, 000. 00
0020 700-70016 F/ A FUEL COST ADJUSTMENT 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0025 700-70021 F/ A ON- THE- JOB TRAI NEE 1, 408. 000 0. 000
HOUR 197. 500 197.50
1. 00000 197.500 197.50
0030 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0035 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 2,500. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C15548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15548- Bl D ESTI MATE RUN 03/ 11/ 2010
PRQJECT: BR0341- 068 ESTI MATE NO 0005 09: 27: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0045 700-70340 F/ A HABI TAT RESTCRATI ON 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 4,159,308.00% 1,044,973.14% 2,237,599. 66
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0055 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 500. 00000 1. 000 25, 500. 00
0060 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 700. 00000 1. 000 13, 700. 00
0065 620-00020 SANI TARY FACI LI TY 3. 000 3. 000
EACH 0. 000 0. 00
680. 00000 3. 000 2,040. 00
CAT 0400 CURRENT AMI  $ 41, 240. 00 $ 0.00$ 41, 240. 00

PRQJIECT TOTAL CURRENT AMI $ 4,200,548.00$% 1,044,973.14$ 2,278, 839.66



